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LOGNOTE -- Chief, Operations Group, 5 September 1984

1.

(Baker) I met witl , C/Physical Security Division/0S, and
\ | the REGCD contractor on the Tel Aviv move, to discuss
some pending physicalsec;fity questions concerning the proposed

bureau floor plan. concerns were primarily the two access
doors, front and rear, and he was at first inclined to very
heavy, top-of the-line steel doors at both locations. was
less dogmatic, and after some discussion we agreed to go with the
steel door already installed in the rear access doorway and to
order a metal door with bulletproof lexan panels for the front,
thus providing physical protection comparable to that afforded by
Hart's preferred door plus transparent panels which will enable
the bureau staff to see visitors.

[::::::]noted that in his view Lou had erred in cosigning the lease
with the GSO, since he had not had contracting authority to do

so. Also: the GSO erred in signing a cost plus percentage of
costs contract for the construction job. Not legal, and if this
gets back to State FBO, the GSO could be in serious trouble. I
said I hoped it would not be necessary to highlight either
question in a way that would jeopardize either Lou or the GSO.

Lou had signed essentially as a witness while the GSO had been the
actual contracting authority; and it was certainly no concern of
ours if the GSO had done the wrong thing; at least it was not up
to us to bring it to FBO's attention.

[___a_ﬁéjgave me a cable for Tel Aviv on some minor modifications,
an

said he would draft another with comments on the lease and
construction agreement. We should review that one carefully
before release and perhaps liaise further with| if
need be.

(cc: D/FBIS, C/E§PS, DC/AS, C/ED, C/Tel Aviv Bureau)
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